

RESOLUTION OF THE
WHITE MOUNTAIN APACHE TRIBE OF THE
FORT APACHE INDIAN RESERVATION

WHEREAS, Resolution No. 58-11, April 8, 1958 and Resolution No. 59-16, April 1, 1959 authorized the logging and execution of logging and milling contracts for the Fort Apache Wholesale Lumber Company in the Big Canyon Logging Unit by the Council Chairman, and

WHEREAS, the present contract for logging and milling has been delayed from completion by adverse weather and market conditions.

BE IT RESOLVED that the Contractor, Eldon Stratton be granted an extension of time from March 31, 1961 to August 1, 1961 for the completion of his obligations as stated in this contract which is dated November 12, 1959, and that the Chairman and Secretary be authorized to sign the extension document.

The foregoing resolution was on March 29, 1961 duly adopted by a vote of 8 for and 0 against by the Tribal Council of the White Mountain Apache Tribe, pursuant to authority vested in it by Article V, Section 1 (i) of the Amended Constitution and By-laws of the Tribe, ratified by the Tribe June 27, 1958 and approved by the Secretary of the Interior on May 29, 1958, pursuant to Section 16 of the Act of June 18, 1934 (48 Stat. 984).

Lester Oliver

Chairman of the Tribal Council

Mary E. Goodfield

Secretary of the Tribal Council

APR 13 1961

Mr. F. M. Haverland

Area Director, Phoenix, Arizona

Dear Mr. Haverland:

Tribal Resolution No. 61-30 approves an extension of time from March 31, 1961 to August 1, 1961 for the completion of the logging contract in the Big Canyon Logging Unit. This extension is necessary because of the delay caused by adverse weather and market conditions.

The resolution was adopted on March 29, 1961 by the Council of the White Mountain Apache Tribe pursuant to authority vested Article V, Section 1 (i) of the Tribe's Constitution. Under this authority the resolution is not subject to rescission by the Secretary of the Interior.

Sincerely yours,

7S/ Albert M. Hawley

Superintendent