

RESOLUTION OF THE  
WHITE MOUNTAIN APACHE TRIBE OF THE  
FORT APACHE INDIAN RESERVATION

WHEREAS, the Coulter No. 2 Logging Unit Contract, approved July 14, 1961, covering an estimated 5,293,000 board feet of timber, is to expire on December 31, 1962, and

WHEREAS, the Contractor, Southwest Forest Industries, Inc., by and through its sub-contractor has cut three million board feet as of the 10th day of November, 1962, and

WHEREAS, the Contractor on the 9th day of November, 1962 advised the Tribe that because of the late snows remaining in the spring and by unforeseen requirements of the U. S. Forest Service for work being performed by contractor on the Apache National Forest that the Contractor would be unable to complete its cutting requirements by December 31, 1962.

WHEREAS, the Contractor on date of November 9, 1962, advised that he cannot meet the expiration date and requests that the date be advanced to December 31, 1963.

BE IT RESOLVED that the Southwest Forest Industries, Inc., be granted a time extension to December 31, 1963, for completion of all the obligations of this contract provided that consent is obtained from the surety of this contract.

The foregoing resolution was on December 5, 1962 duly adopted by the Tribal Council of the White Mountain Apache Tribe by a vote of 9 for and 0 against, pursuant to authority vested in it by Article V, Section 1 (i) of the Amended Constitution and By-Laws of the Tribe, ratified by the Tribe June 27, 1958 and approved by the Secretary of the Interior on May 29, 1958, pursuant to Section 16 of the Act of June 18, 1934 (48 Stat. 984).

*Lester Oliver*  
Chairman of the Tribal Council

Received in Superintendent's Office

DEC 14 1962

(Date)

*Mary C. Enfield*  
Secretary of the Tribal Council