

RESOLUTION OF THE
WHITE MOUNTAIN APACHE TRIBE OF THE
FORT APACHE INDIAN RESERVATION

WHEREAS, the East Fork 1B timber operation prior to its final contract cut, the logger was instructed to log fir timber at another location, and

WHEREAS, due to an early snow the slash disposal and burning of Diamond Creek No. 2 was halted, and

WHEREAS, because of the above, the Fort Apache Timber Company contracts, appertaining thereto should be extended.

BE IT RESOLVED that the East Fork No. 1B Contract approved October 16, 1962 be extended to December 31, 1965, and

BE IT FURTHER RESOLVED that the Diamond No. 2 Contract approved October 26, 1962 be extended to December 31, 1965.

The foregoing resolution was on December 2, 1964 duly adopted by a vote of 9 for and 0 against by the Tribal Council of the White Mountain Apache Tribe, pursuant to authority vested in it by Article V, Section 1 (i) of the Amended Constitution and By-Laws of the Tribe, ratified by the Tribe June 27, 1958 and approved by the Secretary of the Interior on May 29, 1958, pursuant to Section 16 of the Act of June 18, 1934 (48 Stat. 984).

Lister Oliver

Chairman of the Tribal Council

Mary C. Goodfield

Secretary of the Tribal Council