

RESOLUTION OF THE  
WHITE MOUNTAIN APACHE TRIBE OF THE  
FORT APACHE INDIAN RESERVATION


WHEREAS, the Buckskin Blowdown Logging Unit, contract approved October 31, 1963, for 690,500 board feet of windthrown timber by Reidhead and Chlarson Lumber Company was to be completed on December 31, 1963, and


WHEREAS, Resolutions 64-10 and 64-18 approved an extension of time to June 30, 1964, and

WHEREAS, due to the obstacles of long road construction additional time was requested by the Contractor on June 29, 1964, for expiration extension to December 31, 1964.

BE IT RESOLVED that the Buckskin Blowdown Logging Unit expiration date for all obligations be extended to December 31, 1964.

The foregoing resolution was on July 8, 1964 duly adopted by a vote of 10 for and 0 against by the Tribal Council of the White Mountain Apache Tribe, pursuant to authority vested in it by Article V, Section 1 (i) of the Amended Constitution and By-Laws of the Tribe, ratified by the Tribe June 27, 1958 and approved by the Secretary of the Interior on May 29, 1958, pursuant to Section 16 of the Act of June 18, 1934 (48 Stat. 984).

  
\_\_\_\_\_  
Chairman of the Tribal Council

  
\_\_\_\_\_  
Secretary of the Tribal Council

JUL 17 1964

\_\_\_\_\_  
(Date)