

**RESOLUTION OF THE  
WHITE MOUNTAIN APACHE TRIBE OF THE  
FORT APACHE INDIAN RESERVATION**

WHEREAS, the McKay No. 2 Logging Unit contract, Chlarson-Reidhead Logging Company, purchaser approved January 10, 1962, by the Area Director was granted an extension of the cutting completion date from September 30, 1964, to September 30, 1965, by Resolution No. 64-100 and approved by the Area Director, January 22, 1965, and


WHEREAS, Bureau of Indian Affairs scalers have recorded in excess of 300,000 board feet in waste scale on the McKay No. 2 Logging Unit mostly in marked trees not cut and felled and bucked trees but not skidded, in readily accessible areas, and


WHEREAS, the purchaser has been charged and is paying for this timber, and

WHEREAS, the purchaser requests permission to log this timber.

BE IT RESOLVED that the cutting completion date of the above mentioned extension of the contract be further extended to June 30, 1966, and completion of other obligations by December 31, 1966, to enable the purchaser to recover the waste scale timber, and that all other terms of the contract and above mentioned modification of the contract remain in full force and effect, provided that consent is obtained from the surety of this contract.

The foregoing resolution was on November 10, 1965 duly adopted by a vote of 8 for and 0 against by the Tribal Council of the White Mountain Apache Tribe, pursuant to authority vested in it by Article V, Section 1 (i) of the Amended Constitution and By-Laws of the Tribe, ratified by the Tribe June 27, 1958 and approved by the Secretary of the Interior on May 29, 1958, pursuant to Section 16 of the Act of June 18, 1934 (48 Stat. 984).

  
Chairman of the Tribal Council

  
Secretary of the Tribal Council

Received in Superintendent's Office

NOV 13 1965

(Date)