

RESOLUTION OF THE
WHITE MOUNTAIN APACHE TRIBE OF THE
FORT APACHE INDIAN RESERVATION

WHEREAS, the McKay No. 2 Logging Unit Contract, Chlarson-Reidhead Logging Company, purchaser, approved January 10, 1962, required a designated volume of 14,508,000 board feet to be cut on or before September 30, 1964, and slash disposal and other obligations completed December 31, 1964, and

WIEREAS, on September 20, 1964, 15,580,300 board feet had been cut and there is an estimated 2,500,000 additional board feet yet to be cut.

BE IT RESOLVED that a time extension be granted to the contractor that cutting be completed on September 30, 1965, and other obligations to be completed on December 31, 1965.

The foregoing resolution was on September 30, 1964 duly adopted by a vote of 10 for and 0 against by the Tribal Council of the White Mountain Apache Tribe, pursuant to authority vested in it by Article V, Section 1 (i) of the Amended Constitution and By-Laws of the Tribe, ratified by the Tribe June 27, 1958 and approved by the Secretary of the Interior on May 29, 1958, pursuant to Section 16 of the Act of June 18, 1934 (48 Stat. 984).



Chairman of the Tribal Council



Secretary of the Tribal Council

Received in Superintendent's Office

OCT 6 1964

(Date)