

RESOLUTION OF THE
WHITE MOUNTAIN APACHE TRIBE OF THE
FORT APACHE INDIAN RESERVATION

WHEREAS, slash disposal on the Diamond Creek No. 2 Logging Unit and the Diamond Creek No. 3 Logging Unit, contracted by the Fort Apache Timber Company has not been completed, and

WHEREAS, the Diamond Creek No. 2 Logging Unit was extended December 2, 1964, for one year to December 31, 1965, in Resolution No. 64-127 in order to complete all obligations of the contract, and


WHEREAS, because adverse weather conditions have made it impossible to finish the slash burning, the Fort Apache Timber Company has requested an extension of these two contracts to December 31, 1966, and


WHEREAS, the Agency Forestry Department has recommended such extension.

BE IT RESOLVED that the Diamond Creek No. 2 Timber Contract and the Diamond Creek No. 3 Timber Contract be extended through December 31, 1966, to complete all contract obligations.

The foregoing resolution was on January 5, 1966 duly adopted by a vote of 10 for and 0 against by the Tribal Council of the White Mountain Apache Tribe, pursuant to authority vested in it by Article V, Section 1 (i) of the Amended Constitution and By-Laws of the Tribe, ratified by the Tribe June 27, 1958 and approved by the Secretary of the Interior on May 29, 1958, pursuant to Section 16 of the Act of June 18, 1934 (48 Stat. 984).

Acting


Chairman of the Tribal Council


Secretary of the Tribal Council

JAN 12 1966