

RESOLUTION OF THE
WHITE MOUNTAIN APACHE TRIBE OF THE
FORT APACHE INDIAN RESERVATION

WHEREAS, the East Fork No. 1B Logging Unit, contracted by the Fort Apache Timber Company was extended one year to December 31, 1965, in Resolution No. 64-127, dated December 2, 1965, in order to complete all obligations of the contract, and

WHEREAS, a total of 1,416,150 board feet was removed in 1965 with less than one-half million board feet remaining to be cut, and


WHEREAS, the Fort Apache Timber Company has been urged to complete their obligations before December 31, 1965, and


WHEREAS, because of adverse weather conditions the Fort Apache Timber Company has requested an extension of this contract to December 31, 1966.

BE IT RESOLVED that the East Fork No. 1B Timber Contract be extended through December 31, 1966, to complete all obligations of the contract.

The foregoing resolution was on January 5, 1966 duly adopted by a vote of 10 for and 0 against by the Tribal Council of the White Mountain Apache Tribe, pursuant to authority vested in it by Article V, Section 1 (i) of the Amended Constitution and By-laws of the Tribe, ratified by the Tribe June 27, 1958 and approved by the Secretary of the Interior on May 29, 1958, pursuant to Section 16 of the Act of June 18, 1934 (48 Stat. 984).

Acting


Chairman of the Tribal Council


Secretary of the Tribal Council

JAN 12 1966