

RESOLUTION OF THE  
WHITE MOUNTAIN APACHE TRIBE OF THE  
FORT APACHE INDIAN RESERVATION

WHEREAS, the McKay No. 3 Logging Unit Contract, approved December 23, 1965, covering an estimated 9,576,000 board feet of timber, is to expire on September 30, 1967, and

WHEREAS, the Purchaser, Reidhead Lumber Com., has cut and paid for 6,262,870 board feet as of the 31st day of August, 1967, and


WHEREAS, the Purchaser is making an effort to complete the cutting by the expiration date but has been slowed due to the unusual rainy season. However, most of the timber will be cut and partially decked at the Purchaser's sawmill by September 30th, 1967 but won't be scaled and paid for, and


WHEREAS, the Purchaser advised on August 31, 1967 that he cannot meet the contract expiration date and requests that this date be extended to April 30, 1968 and the completion of other obligations to December 31, 1968.

BE IT RESOLVED that the Reidhead Lumber Company be granted the time extension for cutting through April 30, 1968 and the extension through December 31, 1968 to complete other obligations.

BE IT FURTHER RESOLVED that the Purchaser not be granted relief from the penalty paying requirements.

The foregoing resolution was on September 6, 1967 duly adopted by a vote of 9 for and 0 against by the Tribal Council of the White Mountain Apache Tribe, pursuant to authority vested in it by Article V, section 1 (i) of the Amended Constitution and By-Laws of the Tribe, ratified by the Tribe June 27, 1958 and approved by the Secretary of the Interior on May 29, 1958, pursuant to Section 16 of the Act of June 18, 1934 (48 Stat. 984).

  
Chairman of the Tribal Council

  
Secretary of the Tribal Council

Received in Superintendent's Office

SEP 12 1967